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Agree brief for consultation events





Identify facilitator and dates for events





Recruit admin support





Identify venues for events





Create database for invites and send





Collate responses from web consultation





Receive draft report – lit. review





1st consultation event (SE)





Follow – up telephone contact with invitees





9 consultation events





Collate feedback from consultations





Position paper





Event organisation
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